




2015 Construction Planned Capital Projects

April 29, 2015



Toronto Pearson
International Airport | Aéroport International

2015 Program Overview



Project	Duration		Dates	Project Manager	
	Full Closure	Daily Closure			
1 Localizer 06R Upgrade	8 Weeks		May 19 - July 3		
2 Glide Path 06R Upgrade	8 Weeks		May 4 - June 16		
3 Localizer 24L Upgrade	8 Weeks		May 19 - July 3		
4 Glide Path 24L Upgrade	8 Weeks		May 4 - June 16		
5 Runway 06R/24L and Taxiways D, D1, D2, D3, D4, D5, D6 & D7 Between 06R and 06L Rehab	4 Weeks		May 19 - June 16		
14 Taxiway E/EB Rehab	4 Days (X2)		April 12-22		
15 Taxiway T (Lane 1 - F) Rehab	3 Weeks		August 4-25		
16 Gate 171 Dual PBB - No Impact	10 Months		Jun 23 - Apr 18	D. Baaran	
17 Gate 174 Dual PBB - No Impact	7.5 Months		Jun 23 - Feb 9	D. Baaran	
18 Gate C34 Dual PBB - No Impact	9 Months		Jul 27 - May 2	D. Baaran	
20 Gate 128 Refurbishment	9 Days	7 Days	November 9-25	P. Schyvenaars	
23 Gate 126 Refurbishment	9 Days	7 Days	October 1-17	P. Schyvenaars	
27 Gate 131 Refurbishment	9 Days	7 Days	Oct 20 - Nov 5	P. Schyvenaars	
31 Gate B13 Refurbishment	9 Days	7 Days	October 1-17	P. Schyvenaars	
32 Gate B14 Refurbishment	9 Days	7 Days	Oct 22 - Nov 9	P. Schyvenaars	
33 3-Bay Hangar Apron Slab	2 Weeks		October 1-14		
34 ROP Sewer Twinning	6 Months		July 1 - Dec 31	A. Valenda	
35 AG / Pler A Apron Slabs	2 Months		April 6 - May 31		
36 Gate B15 Slab Repair	3 Weeks		May 9-29		
37 Gate C31 Slab Repair	3 Weeks		October 1-21		
38 Gate 109 Slab Installation	3 Weeks		TBD		
39 Gate C32 Slab Repair	3 Weeks		Oct 22 - Nov 12		
40 AK Fuel Plt Removal	5 Weeks		TBD		
41 Vehicle Corridor Paving	3 Weeks		May 11-31		
42 Taxiway 6 Paving	3 Days		April 21-23	T. Ramkissoon	

2015 Capital Construction Projects

2015 Capital Construction Projects.dgn
Updated March 27, 2015